JACOBS RISK ASSESSMENT MATERIAL

Projected Actual Date
Date to be posted to
Posted Project Solve Comments
COST

Basis of Estimate 20-Aug Current Estimate will be delivered
Cost Estimate (MS Excel and/or
Timberline files) 20-Aug Timberline files will be sent
Quantity Derivations 20-Aug
Soft cost buildup 20-Aug Soft costs start with the beginning of PE
Executed Memorandums of
Understanding and contracts 19-Aug PB & IC contracts will be posted

Will use the actual invoices for PB & IC and DTS incurred
Expenditures to date 20-Aug costs
Burn rates for past six months for
DTS/RTD, InfraConsult, and PB 20-Aug

SCHEDULE
Basis of Schedule 25-Aug Construction schedule
Primavera file(s) 25-Aug
“Horse Saddle” diagram (electronic
version) 22-Aug pdf file only
TECHNICAL

Latest draft of the chapters submitted to date will be

transmitted. Will also include Structures Workshop summary
Design Criteria 20-Aug report
Geotechnical Report(s) 22-Aug
Project Delivery Report (if updated The Project Delivery Report has not been updated since the
since Nov-06 version) N/A Nov-06 report was issued

Majority of resumes are in the PMP. Those not included in the
Resumes of key staff 20-Aug PMP will be provided.
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JACOBS RISK ASSESSMENT MATERIAL

Projected
Date to be
Posted

Actual Date
posted to
Project Solve

Comments

Capacity Analysis

Will wait for separate request to provide information as stated

in 8/13 email.
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